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EG&G ROCKY FLATS, INC
ROCKY FLATS PLANT P O BOX 464, GOLDEN COLORADO 80402 0464 + (303) 966 7000

August 6, 1991

Robert M Neison, Jr

Manager
DOE, RFO

Attn D P Simonson

91-RF-4786

ACTIONS FROM JUNE 12, 1991 MEETING WITH COLORADO DEPARTMENT OF HEALTH -

JMK-0481-91

Ref D P Simonson ltr (5278) to J M Kersh, Actions from June 12, 1991 Meeting with Colorado
Department of Health, July 11, 1991

The following actions were taken by pertinent EG&G Rocky Flats divisions in response to the subject
meeting with Colorado Department of Health (CDH) on June 12, 1991 The responses to the action
items are listed to correspond to the July 11, 1991 DOE Memorandum regarding the subject matter

A The schedule for closure of the Present Landfill is contained in Table 6 of the
Interagency Agreement (IAG) signed by DOE, the Environmental Protection Agency
(EPA), and CDH Discontinued use of the Present Landfill is dependent on completion
of the New Landfill A construction schedule for the New Landfill 1s enclosed as
Attachment A

L3

B Procedures to preclude introduction of hazardous waste into the landfill are written and
are being reviewed The implementation schedule i1s as foliows

Approve Landfill Operational Order
Complete Training on the Operational Order
Complete Numbering of Plant Dumpsters
Implement Operation Order

Complete Gnd Survey of the Landfill

August 15, 1991
August 22, 1991
August 30, 1991
August 30, 1991
October 31, 1991

C A letter to DOE has been submitted by EG&G Environmental Management (EM)
(Attachment C) recommending that DOE request from CDH a waiver from the closure
plan requirements under the Colorado Code of Regulations (CCR), Subtitle D (sold
waste) EG&G EM believes this waiver I1s justified because the closure requirements
under CCR Subtile C (hazardous waste) are much more comprehensive and will be
comphed with while implementing the requirements of the 1AG

D An inventory of asbestos requiring disposal 1s included as Attachment D of this
transmittal EG&G is evaluating the proposed “"one time disposal action” and will make a
decision on this matter by October 1, 1991
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E A proposed mounding plan has been developed by the Remediation Programs Division
and 1s currently under review Waste Programs/Waste Operations will coordinate
implementation of this plan A copy of the implementation plan will be provided to DOE
by September 30, 1991 Waste Programs wiil present this plan to CDH at the discretion
of DOE

F A discussion of the current data validation process and comresponding time requirements
1s provided as Attachment F

G The current ground water monitoring program analyte list 1s significantly more extensive
than the requirements of the CCR for solid waste landfills The CCR requirements as well
as the hist of analytes currently being analyzed for are included in Attachment G

H The determination of radionuclide and hazardous constituents 1n water treatment siudge
will be accomplished through the following schedule

+ Sample Water Treatment Sludge September 1, 1991
» Charactenze Analytical Resuits October 15, 1991

» Determine Proper Disposal December 1, 1991
* Issue Report to DOE December 15, 1991

If you should have any questions regarding this transmuittal, please contact Randy Ogg of
Remediation Programs concerning Action ltems A, C, F, and G at extension 7079 and Dean Lobdell
concerning Action ltems B, D, E, and H at extension 5366

L3

M Kersh, Associate General Manager
Envirohmental and Waste Management
EG&G Rocky Flats, Inc
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